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o Management to review at the full Commission meeting – reporting will be 
for the first month of the new fiscal year as of 7/30/2021.  

o CARES Act Projects Update 
o Replacement of T-hangar (Amendment Commission approved January 2021), 

 Critical path is environmental permitting. 
 30-day Mass Historical review period begins week of July 26, 2021 
 Submit request for approvals to town planning board and September 

public hearing as well as MA Historical Society submittal 
 Schedule: 

• Design = underway 
• Environmental = August/September public meeting 
• Final Design =  September 29, 2021 
• Bid Advertisement = October 7, 2021  
• Bid Opening = November 4, 2021 
• Bid Award = December 2021  
• Development Addendum = December 2021 
• Construction Start = March/April 2022 
• Completion Date = October 2022 

o Fleet Hangar Door Replacement (Amendment Commission approved January 
2021). On hold. 

o Mary Dunn Way Extension (underway and amendment forthcoming). 
 SOW Draft = Completed 
 Fee = Completed 
 Survey = Completed 
 ASG Contract = Underway 
 Design = Underway 
 IFE = Underway 
 Schedule: 

• Bid Advertisement = January 26, 2022 
• Bid Opening = February 24, 2022 
• Bid Award = March 10, 2022 
• Development Addendum = March/April 2022 
• Construction Start = May 2022 
• Completion Date = August 2022/Closeout November 2022 

o Airport Master Plan Update 
o Meeting with FAA on 7/29/2021 and gained consensus on alternatives.  One 

modification was made to Runway 6/24, which Management will go over with 
the Commission  

o Next and Final Planning Advisory Group (PAG) Meeting = August 2021 (final 
date TBD) 

o Town of Barnstable Budget  
o FY2023 Capital Improvement Plan meetings commencing with on-call 

consultant teams on July 27 
o FY2023 Operating Budget to commence October 2021 

o Airport Environmental Assessment 
o Selection of Epsilon Associates 
o September/October 2021 start as long as we have an approved Airport 

Layout Plan from the FAA 
o PFOS/Public Involvement Plan & Update 

o Continuing data collection and preparing for submittal of the Phase III 
report to DEP in October/November 2021 

o Future meeting with Town Council Leadership 
o Airport Rates & Charges Update (2021 review post-COVID19) 

o FY2022 effort (October 2021) 
o Airport Management will start working on various updates 

o Rebranding & Website Upgrade 



 

 

o Website modifications – underway and an interactive test website will be 
available soon for Management and Commission review 

o Sign plan modifications - underway 
o Dates to remember: 

o MCI Drill September 28, 2021 
o Lease Development Update 

o Griffin Avionics – underway  
o Hyannis Hangar LLC (planned for discussion at the September meeting) 
o Air Cape Cod (planned for further discussion in September) 

 

Adjourn Meeting 

 
Please Note: The list of matters, are those reasonably anticipated by the 
Chair, which may be discussed at the meeting.  Not all items listed may in 
fact be discussed and other items not listed may in fact be discussed and 
other items not listed may also be brought up for discussion to the extent 
permitted by law.  It is possible that if it so votes, the Commission may go 
into executive session.  The Commission may also act on items in an order 
other than they appear on this agenda. 

 


