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Phinney’s Lane 
Pump Station 

Route 28 East 
Sewer Expansion Project 

(Blue) 

Project Status: On schedule for 

completion in late Spring 2024 

Project Status: 
• Off-road sewer construction 

• Barnstable Intermediate School, 
completion anticipated by end of week 

• Water Pollution Control Facility, cross-
country sewer construction on-going  

• In-road construction to resume this Fall 

 

Phinney’s Lane Pump Station: 

• Removal of piles and sheeting used to 
support the excavation required to install 
facility’s foundation 

Route 28 East Sewer Expansion Project 
 



July 2023 



Current Crew 
Location 

Strawberry Hill Road Sewer Expansion Project 
 

Strawberry Hill Road 
Sewer Expansion Project 

(Yellow) 

Project Status: Construction completed 

Project Status:  
• Sewer service riser construction anticipated 

this fall 

• First read of construction funding 
appropriation expected at 7/20 Town 
Council 

• Vote anticipated at 8/17 Town Council 

• Work will occur in the shoulder 

• Specified for a targeted section of 
properties, south of Route 28 

• Anticipated sewer availability for first 
connections in Spring 2024 

 

Strawberry Hill Road Sewer Pump 
Station:  

• Electrical service for the pump station 
anticipated to be completed this fall 

 

 



Solids Processing Facility Upgrades 
• Solids holding tanks rehabs continue 
• Electrical, mechanical and process equipment 

installations continue  
• Odor control systems have arrived onsite 
• Project anticipated to reach completion before the 

end of 2023 
 

Nitrogen Removal and Headworks Improvements 
• Nutrient removal conceptual design in review 
 

Effluent Disposal Evaluation 
• Contracting for next phase of work 

 

Water Pollution Control Facility 
 

Odor Control Systems, WPCF 



Cyanobacteria Monitoring 

• On-going monitoring at 27 ponds, will continue through September 

• Public Health Advisories at Long Pond Marstons Mills and Lovells Pond  

• Pet Advisories at Long Pond Centerville, Parker Pond, and Schoolhouse Pond 
 

Estuaries Monitoring 

• Summer 2023 Estuaries Sampling has resumed 

• The first of four rounds was completed July 6th and 7th  

• The second round of sampling is scheduled for July 21st and 24th  

 

Ponds and Lakes Monitoring and Management Plan Program 

 Lovells Pond Nutrient Diagnostic Assessment & Management Plan report anticipated Fall 2023 

 Lake Wequaquet, Bearses Pond, and Gooseberry Pond Monitoring is underway 

 Will continue through 2024, resulting Management Plan report anticipated for 2025  

 Conservation Commission hearing for Long Pond Marstons Mills Floating Treatment Wetland 
Pilot Study Notice of Intent scheduled for July 18th  

 Deployment anticipated for Spring 2024 

Water Quality Monitoring  
 





Resources 



Centerville Village 
Sewer Expansion 
Project (Purple) 

Project Status: Construction anticipated 

to commence in 2024 

Expedites sewer expansion with 
roadways along proposed Park City Wind 
on-shore duct bank installation route 
 

Project Details: 

• Completed review of 50% sewer design plans 

• Continuing efforts to site pump station locations 
and associated easement options 

 

Outreach Efforts: 

• Initial public comment periods have closed 

• Evaluating all feedback and formalizing public 
comment summary, to be published on 
BarnstableWaterResources.com  

 

 
 

Centerville Village Sewer Expansion Project 
 



Route 28 West 
Sewer Expansion 

Project (Red) 

Project Status: Construction anticipated 

to commence in 2025 

Extends sewer on Route 28 from 
Phinney’s Lane to Route 149 
 

Project Details: 

• Allows for sewer expansion in the 
Three Bays Watershed 

• Design contract awarded to 
Weston & Sampson 

• Preliminary design  continues 

Route 28 West Sewer Expansion Project 
 



Old Yarmouth Road  
Sewer Expansion 

Project (Teal) 

Shootflying Hill Road 
Sewer Expansion 

Project (Pink) 

Old Craigville Road 
Sewer Expansion 

Project (Dark Green) 
Long Pond Area 

Sewer Expansion Project 
(Light Orange) 

Phinney’s Lane Sewer 
Expansion Project  

(Light Purple) 

Projects in various stages of  planning, 

survey and design 

Phinney’s Lane Neighborhood Project: 
• Internal design team has completed 30% design 
• Continuing private roadway utility easement 

takings and siting of sewer pump stations 
• Construction anticipated to commence in 2025 
 

Old Craigville Road, Old Yarmouth Road & 
Shootflying Hill Road Projects 

• Survey efforts ongoing 
• Construction anticipated to commence in 2026 

(Old Craigville), 2026 (Old Yarmouth) and 
2027(Shootflying Hill) 
 

Long Pond Area Project 
• Survey complete & design on-going 
• Construction anticipated to commence in 2027 
 

Long Beach and Great Marsh Road Projects 
• Preliminary design funding proposed in FY24 

Capital Budget 
• Construction anticipated to commence in 2027 

(Long Beach) and 2028 (Great Marsh) 

Long Beach Sewer Expansion 
Project (Dark Orange) 

Great Marsh Road 
Sewer Expansion 

Project (Light Green) 

Additional Sewer Expansion Projects in Design 
 



Project Status: Duct bank installation and cable pulling complete 
 

Remaining work: 
• Cable splicing and testing along the project route 

• Requires single-lane alternating traffic 

• Will resume in this fall 
 

Anticipated final paving schedule of disturbed roadways: 
• Spring 2023: 

• Craigville Beach Road – complete 

• Strawberry Hill Road  (Craigville Beach to Pine Street) – complete 

• Fall 2023: 

• Attucks Lane – scheduling in progress 

• Strawberry Hill Road (Pine Street to Route 28) 

• Phinney’s Lane  

• Wequaquet Lane 

 
 

Vineyard Wind Project 
 


