

Great Streets Downtown Hyannis: A Walkable Heart for Cape Cod

September 2024 Update

Town of Barnstable DPW & Planning & Development

PROJECT GOALS

- Enhance the public realm through placemaking in support of economic development
- Emphasize and prioritize people walking
- Address congestion that could increase as residential density is increased
- Employ traffic calming to enhance safety
- Encourage multi-modal transportation





Proposed changes to street direction downtown.





Signals and Stop Signs

Figure 21 Proposed Western Gateway



Figure 35 Existing Pleasant and South Street Intersection



Figure 36 Proposed Pleasant and South Street Intersection



Six-Points Intersection

- Roundabout
- Designed for WB-62 (can accommodate WB-67)
- Closing Old Colony Leg
- Slip lane for right onto Old Colony









Next Steps

- Continue Design fully funded design.
- Finalize Utility Relocation
- DPW led 75% 6-Points Design Public Review
- Public Communications Plan
- Implementation 1.8 Million Mass Works Grant combined with 2 million in Chapter 90 funding.



Milestone	MM-YYYY		
Design, Survey, and Engineering Complete	03-2025		
Bids Opened	05-2025		
Construction Started	09-2025		
Construction 50% Complete	12-2025		
Construction 100% Complete	05-2026		

								_
ets Impl	ementation	Project						
struction	Schedule*							
	2025					2026		
Sert OCT	HON DEC PAR 48	o hay by	424 m	IN AN	b gent oct wou	Dec rar a	tes that by	42
50%	75%	CDs	Contract	Mobilize	Construction		Punchlist	Go!
							Punchlist	t
							Punchlist	t
							Sign/Mark	
	struction	struction Schedule* 2025 5 ^{εΩ^τ} Ο ^τ Ν ^{ΟΥ} Ο ^{ε^C} Ν ^N τ ^δ	struction Schedule* 2025 $5e^{p^2}O^{c^2} N^{0^4} D^{e^2} N^{3^4} F^{e^0} N^{3^4} P^{1^4}$	$\frac{2025}{5^{e^{1}}O^{c^{1}}} + \frac{1}{10^{0}} + \frac{1}{10^{e^{1}}} + \frac{1}{10^{1}} + $	struction Schedule* Image: Construction Schedule in the second	struction Schedule* Image: Construction Schedule in the second schedule in the seco	struction Schedule* 2025 2026 2025 2026 $5e^{p_{1}^{2}}O^{c_{1}^{2}}N^{O^{2}}D^{e_{1}^{2}}J^{a_{1}^{2}}\epsilon^{e_{1}^{2}}N^{a_{1}^{2}}A^{a_{1}^{2}}N^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}N^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}N^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}N^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}J^{a_{1}^{2}}N^{a_{1}^{2}}J^{a_{1}^{2}}$	struction Schedule* Image: struction Schedule in the structure in the structur